



REVISED
Town Hall Building Committee Agenda
April 19, 2017
461 Boston Street Meeting Room
8:00AM

- 1. MKA/CCC Estimate Review**
- 2. Project Schedule**
 - a. Milestones
- 3. Storm Windows**
 - a. Homer Contracting – measurements
- 4. Pre-Construction Task**
 - a. Abatement Design - Underway
- 5. Fundraising**
 - a. Town Resource Connections
 - b. Materials
 - b.i. Tri-fold Handout
 - b.ii. Poster/Boards
 - b.ii.1. Original plans
 - b.ii.2. Roth Photos
 - c. Upcoming events
 - c.i. Empty TH fundraiser
 - c.ii. Wine Tasting?
- 6. Added topics not reasonably anticipated by the Chair 48-hours in advance**
- 7. Next THBC Meeting Dates**

The listings of matters are those reasonably anticipated by the Chair which may be discussed at the meeting. Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the extent permitted by law