



**Town Hall Building Committee Agenda
June 15, 2017
461 Boston Street Meeting Room
8:00AM**

1. Project Update

- a. Filed Sub Bid Walk Thru-5/31/17
- b. Consigli Construction (CCC) Site/Foundation GMP

2. Pre-Construction Task

- a. CCC Start-up Activities
- b. Abatement of Asbestos Bid
 - b.i. Start date

3. Public Forum - Presentation Review

4. Fundraising

- a. Update - COA/ECCF

5. Minutes: September 7, 14, 21 & 28, 2016 and May 10, 17 & 24, 2017

Added topics not reasonably anticipated by the Chair 48-hours in advance

6. Next THBC Meeting Dates June 22, 2017

The listings of matters are those reasonably anticipated by the Chair which may be discussed at the meeting. Not all items listed may in fact be discussed and other items not listed may also be brought up for discussion to the extent permitted by law